

~~SECRET~~*Office Memorandum* • UNITED STATES GOVERNMENTTO : The Files: Contract No: T. O. 1 DATE: 19 October 1961 50X1FROM : INSPECTION REPORT NO. 7 FINAL 50X1SUBJECT: Inspection Report - Power Supply Development, AP-3 and PS-10
with 50X11. Project Description:

Develop two power supplies for use with the AS-3 communications system. One of minimum size for field use (AP-3) and one of less expensive design (PS-10) for laboratory use.

2. Contractual Information:

- a. Initial Cost: \$10,427
- b. Initiation Date: 17 June 1960
- c. Completion Date: 17 December 1960
- d. Deliverable Items: 1 each Engineering Model
9 each prototypes of each unit

3. Contractor's Performance:

- a. On Schedule and expected to remain so: N. A.
- b. Within Obligated Funds and expected to remain so: N. A.
- c. Satisfactory Technical Progress: N. A.

4. Project Status:

Task termination was requested in a memorandum to Chief Procurement Division from Chief Engineering Division dated 11 July 1961 and referenced M 56587.

50X1



DOC	20	REV DATE	12 MAR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-4

~~SECRET~~